

THE CORPORATION OF THE
TOWN OF PELHAM
BY-LAW #2071 (1999)

Being a by-law to provide for an increase in the expenditure of the Keenan Municipal Drain constructed under By-law #2003 (1998) passed the 8th. Day of September, 1998.


WHEREAS the Engineer's Report and estimate called for an expenditure of \$175,100.00 for the construction of the said drain and it was found that it could not be completed for that amount.

AND WHEREAS the construction of the said drain has been completed at a nominal cost of \$187,032.67 or 106.82% of the original cost.

NOW THEREFORE THE COUNCIL OF THE CORPORATION OF THE TOWN OF PELHAM ENACTS AS FOLLOWS:

- (1) THAT each assessment on lands and roads in By-law #2003 (1998) passed the 8th. Day of September, 1998 shall be increased by 6.82% and collected in the same way and manner as to provide for the expenditure of the said drain.

READ A FIRST, SECOND AND THIRD TIME
AND FINALLY PASSED BY COUNCIL THIS
15th. DAY OF MARCH, 1999 A.D.


MAYOR


CLERK